



Agenda Item

Meeting Date: October 7, 2025

SUBJECT: Georgia Power to install a gas line for the previously approved and installed generator

Item: Action Item

Department: City Manager's Office

Presented By: Interim City Manager, Maggie Dimov

Summary:

The City of Stone Mountain has successfully completed the installation of a new generator at City Hall, ensuring a reliable backup power source for critical operations. To fully activate and operate the generator, Georgia Power must install a dedicated gas line. Since this work was not included in the original project scope, it will be handled through a new Change Order Agreement, which authorizes the additional work and associated costs.

Resource Impact:

The estimated costs for this project will be: \$11,144.33

Attachments/Exhibits: Supporting Documentation

Requested Action: Requesting Mayor and Council to consider and approve this request.