RETIREMENT SENIORS FOR LIVING, LTD DEVELOPMENT SCHEDULE

Projected Months

July 11, 2023	Approved by TX DOT
August 16, 2023	Approval meeting for extension of development with Planning & Development
August 30, 2023	Civil Plans approval
September 1, 2023	Establish Escrow Account
September 20, 2023	Final plat approval
September 20, 2023	Oncor needs final plat
October 15, 2023	Bank Loan Documents
November 30, 2023	Review loan documents
December 15, 2023	Loan closing and building permit
August, 2024	Construction Complete