



AGENDA MEMO

Business of the City Council
City of Sweeny, Texas

Meeting Date	12/16/2025	Agenda Items	
Approved by City Manager	Yes	Presenter(s)	City Manager
Reviewed by City Attorney		Department	Administration
Subject	Discussion and possible action to CDBG MIT GLO 22-082-007-D205 Construction Change Order Request.		
Attachments	Resolution 25-114		
Financial Information	Expenditure Required:	\$108,663.78	
	Amount Budgeted:	\$54,528.00; Additional \$54,135.78	
	Account Number:	General & Enterprise Funds/ 20/11	
	Additional Appropriation Required:		
	Additional Account Number:		

Executive Summary

Change Order No. 5 is the final change order for the CDBG MIT GLO project (Ave A). Previously Council approved Resolution 25-110 for the increased expenditure. However, pursuant to the change order attached, that amount has been reduced for a net decrease in the amount of \$39,136.28.

City Engineers have issued a Final Certificate of Substantial Completion for Contract 1-2023, with a substantial completion date of November 11, 2025 (attached).

The City will need to approve the change order to finalize the amount in which the City will be contributing. The following agenda item will be to commit the funds by Resolution. The amount will be reflective of the decrease above.

Recommended Action

To approve Construction Change Order No. 5 of the CDBG MIT GLO 22-082-007-D205 project.