



AGENDA MEMO

Business of the City Council
City of Sweeny, Texas

Meeting Date	10/21/2025	Agenda Items	
Approved by City Manager	Yes	Presenter(s)	City Manager
Reviewed by City Attorney		Department	Administration
Subject	Discussion and possible action approving Resolution 25-110, committing additional local funds to the CDBG GLO grant; 22-082-007-D205.		
Attachments / Supporting documents	Resolution 25-110; Change Order No. 4		
Financial Information	Expenditure Required:	\$147,810.06	
	Amount Budgeted:	\$54,528.00	
	Account Number:	General & Enterprise Funds/ 20/11	
	Additional Appropriation Required:		
	Additional Account Number:		

Executive Summary

A RESOLUTION BY THE CITY COUNCIL OF THE CITY OF SWEENY COMMITTING ADDITIONAL LOCAL FUNDS TO COVER UNEXPECTED CONSTRUCTION COSTS PERTAINING TO THE COMMUNITY DEVELOPMENT BLOCK GRANT - MITIGATION PROGRAM (CDBG-MIT) GENERAL LAND OFFICE (GLO) STATE CONTRACT NUMBER 22-082-007-D205 ("GRANT").

Circumstances discovered on site and unknown at the time of project design and bidding and outside of the control of both the City and the Contractor have required additional construction cost over and above the original construction budget of Four Million Three Hundred Sixty-Six Thousand Fifty Dollars and No Cents (\$4,366,050.00) provided by the Grant in the amount of Ninety-Three Thousand Two Hundred Eighty-Two Dollars and Six Cents (\$93,282.06).

The City must acknowledge and agree that the additional construction costs are reasonable and necessary for the completion of the Sewer and Street Improvements and that the costs are therefore justified and commit the increased expenditures.

The City commits an additional \$93,282.06 from its own general and enterprise funds towards the construction cost of the Sewer and Street Improvements, bringing the City's total contribution toward the construction of this project up to **\$147,810.06**.

These funds are to be paid from the General and Enterprise funds.

Recommended Action

To approve Resolution 25-110 committing the additional expenditures by local funds from the general and enterprise funds to cover unexpected construction costs pertaining to the CDBG MIT GLO State Contract No. 22-082-007-D205, in which will require a future budget amendment for expenditures.