

Task Order No. 10, Amendment 1
City of Sweet Home
Water System Evaluation and Capital Improvement Plan
West Yost Job Number 936-60-21-10

In accordance with the Task Order Agreement between the City of Sweet Home (Client) and West Yost Associates, Inc. (Consultant), dated September 2, 2020, Consultant is authorized to complete the work scope defined in this Task Order 10, Amendment 1 according to the schedule and budget defined herein.

WORK SCOPE

The purpose of this Amendment is to increase funding to the original Task Order for the Consultant to develop future water demand distribution based on future growth (population-based) and distribute future demands in the hydraulic model to locations of known anticipated growth/planned development, weighted based on Client input on expected proportion of future water demand.

COMPENSATION

Compensation shall be in accordance with the provisions of the Task Order Agreement between Client and Consultant.

The compensation limit for services performed under this Amendment 1 shall not exceed \$10,000 and total compensation under Task Order 10 shall not exceed \$160,990 as shown in the Table below.

Fees for Services			
Description	Task Order 10 (\$)	Amendment 1 (\$)	Total (\$)
Task 1. Project Management	\$12,070		\$12,070
Task 2. Data Collection and Existing Water	\$7,486		\$7,486
Task 3. Water Demands	\$11,569	\$10,000	\$21,569
Task 4. Hydraulic Model Update	\$30,297		\$30,297
Task 5. Water System Analysis	\$19,593		\$19,593
Task 6. Water Treatment Plant Evaluation and Upgrades	\$19,982		\$19,982
Task 7. Water System Seismic Risk Assessment and Mitigation Plan	\$29,440		\$29,440
Task 8. Water System Capital Improvement Plan Program Development	\$9,610		\$9,610
Task 9. Water System Evaluation and Capital Improvement Plan	\$10,943		\$10,943
Total Compensation	\$150,990	\$10,000	\$160,990

If additional funds are required to complete the services defined herein beyond this limit, Consultant shall notify Client in writing prior to reaching the authorized limit and will not proceed with work in excess of the limit without the prior written approval of Client.

SCHEDULE

Schedule shall be determined between Consultant’s Project Manager and Client.

WEST YOST ASSOCIATES, INC.


Signature
Corie Moolenkamp

Printed Name
Business Sector Leader

Title
May 3, 2022

Date

CITY OF SWEET HOME

Signature

Printed Name

Title

Date