

City Manager Goals - FY25-26

Name	Status	Date	Notes	Last Updated
Public art contest to design new challenge coins	Working on it	2026-06-30	Planning to begin in January 2026.	11/12/2025
Organize National Night Out event	Done	2025-08-05	NNO successfully hosted on 8/19.	9/11/2025
Reduce physical files by 10%/expand digital archive of historical files	Done	2026-06-30	Staff have processed over 100 records for destruction in accordance with state retention guidelines this fiscal year. Review and archival or destruction ongoing.	10/6/2025
Establish revenue streams to rebuild Commercial Exterior Improvement Program (CEIP)	Working on it	2026-06-30	Flex Building lease payments and EV charging revenue redirected to fund.	8/5/2025
Establish a policy library	Working on it	2026-06-30	Vendor selected November 2025, kickoff to begin soon.	11/12/2025
Create a unified park aesthetic	Working on it	2026-06-30	PW has installed some new benches and is working on additional pieces.	8/5/2025
Commence wastewater treatment plant project	Working on it	2026-06-30	WIFIA application pending audit completion and updated credit rating.	8/5/2025
Obtain funding for Downtown Plaza engineering	Stuck	2026-06-30	Met with COG and state agencies to assess grant opportunities; staff will investigate but funding options are limited.	9/15/2025
Festival Street improvements	Working on it	2026-06-30	Festival Street was activated for National Night Out. In negotiations for a mural at 1244 Long.	9/11/2025

2025-08-05 to 2026-06-30

City Council Goals - FY25-26

Desirable Community

Name	Status	Due Date	Notes	Last Updated
Make progress on the restoration of Weddle Bridge	Working on it	2026-06-30	Staff working with state on historic designation application.	11/1/2025
Reduce downtown vacancies	Working on it	2026-06-30	In talks with tenant for potential feed store. Vacant Building Registry revived for downtown corridor.	9/11/2025

Effective & Efficient Government

Name	Status	Date	Notes	Last Updated
Increase electronic communication to citizens	Working on it	2026-06-30	New website transition completed in July 2025; email/text signups now available. Monthly newsletter established and sent out through website and Facebook.	10/6/2025
Review cybersecurity of key infrastructure	Working on it	2026-06-30	Grant received for firewall upgrades at Public Works. Working with the COG to plan backup redundancy citywide.	9/11/2025

Viable & Sustainable Infrastructure

Name	Status	Date	Notes	Last Updated
Renovate the east wing of City Hall	Working on it	2026-06-30	RFP for renovations received final review/approval from tenant; released 11/12/2025.	11/12/2025
Pursue technology upgrades for the library	Working on it	2026-06-30	Working to identify grant opportunities.	11/3/2025

Viable & Sustainable Essential Services

Name	Status	Date	Notes	Last Updated
Establish pavement preservation program	Done	2026-06-30	Program established and first applications already completed. Next round anticipated in early summer 2026.	11/12/2025
Make progress on Mountain View road multi-use path and sidewalks	Working on it	2026-06-30	Met with ODOT in July to revise scope based on available funding. ODOT identified additional funding to restore scope; 5-year plan approved.	10/6/2025

Economically Strong Environment

Name	Status	Date	Notes	Last Updated
Formulate a plan for the former Santiam Feed Store	Working on it	2026-06-30	Roof improvements completed in August 2025; in talks with potential tenant, who is working with their contractors to determine potential renovations.	10/6/2025
Formulate a plan for the former City Hall	Working on it	2026-06-30	Commercial reappraisal received and presented to Council; RFP for potential demolition in development for release anticipated in December 2025.	11/12/2025