

AMENDMENT NO. 2

This Amendment No. 2 modifies Authorization 2019-004 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on October 22, 2019, for a project known as the Quarry Pool Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

SCOPE OF WORK

The Engineer's Scope of Work is modified to include preparation of bidding documents to comply with federal competitive bidding for construction projects, as well as, bidding the project to Small Works pool contractors twice.

Engineer will also provide limited construction management services as stated below.

CONSTRUCTION MANAGEMENT PHASE ENGINEERING SERVICES

Construction Phase Engineering Services:

Engineer's work under this task includes providing limited construction phase engineering services for the project as follows:

- a) Pre-Construction Conference and Progress Meetings:
 - 1) Engineer will attend a pre-construction conference with Client, and construction contractor to review construction work, schedule, chain of communication, etc.
 - 2) Engineer will be available to attend up to two construction progress meetings on site, or via video conferencing, with the construction contractor and the Client.
- b) Interpretations and Clarifications. Engineer shall issue necessary interpretations and clarifications of the design to respond up to 5 contractor issued Requests for Information or Clarification.
- c) Shop Drawings. Engineer shall review up to 15 shop drawings/material submittals the contractor is required to submit for compliance with the referenced specification notes on the drawings. Such reviews and approvals or other action shall not extend to the contractor's means, methods, techniques, sequences, or procedures of construction or to safety precautions and programs incident thereto.
- d) Prepare a set of reproducible record drawings showing changes made during construction based on the marked-up prints, drawings and other data furnished by the contractor to the Engineer and which Engineer considers significant.
- e) Limitations of Responsibility. Engineer shall not be responsible for the acts or omissions of any Contractor, or of any subcontractor or supplier, or any of the Contractor(s)' or subcontractor's or supplier's agents or employees or any other persons (except Engineer's own employees and agents) at the site or otherwise furnishing or performing any of the Contractor(s)' work; however, nothing contained in paragraphs "a" through "e" above, shall be construed to release Engineer from liability for failure to properly perform duties and responsibilities assumed by Engineer in the Contract Documents.

BUDGET

The Engineer's budget for the additional Scope of Work presented above is \$12,000 and as shown below.

Original Agreement Amount	\$ 12,500.00
Amendment No. 1.....	\$19,000.00
<u>Amendment No. 2.....</u>	<u>\$ 12,000.00</u>
Total Agreement Amount	\$43,500.00

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: July 12, 2021

Date: _____