

Tenino Comprehensive Plan Update

PLANNING COMMISSION

JULY 19, 2023

Requirements

- Update by June 30, 2025
- Include 8 elements required by Growth Management Act
 - Confirm applicable climate and housing legislation - likely NONE
- Coordinate with Thurston County and other agencies
- Conduct public participation
- Update development code to implement new plan

Scope of Work

PROJECT PHASES

Phase 1: Project Management

SUBTASKS

1. Project Management, Administration, and Coordination
2. Invoices and Progress Reports

Scope of Work

PROJECT PHASES

Phase 1: Project Management

Phase 2: Background Information

SUBTASKS

1. Demographics Report
2. Project Background
3. GMA Checklist
4. Community Vision

Scope of Work

PROJECT PHASES

Phase 1: Project Management

Phase 2: Background Information

Phase 3: Comprehensive Plan Update

SUBTASKS

1. Draft Plan
2. Agency Coordination
3. SEPA Review
4. Implementation Strategy
5. Final Comprehensive Plan
6. Development Regulations Update

Scope of Work

PROJECT PHASES

Phase 1: Project Management

Phase 2: Background Information

Phase 3: Comprehensive Plan Update

Phase 4: Public Engagement and Adoption

SUBTASKS

1. Public Participation Plan

2. Engagement Events

3. Planning Commission

4. Adoption of the Comprehensive Plan

Scope of Work

PROJECT PHASES

Phase 1: Project Management

Phase 2: Background Information

Phase 3: Comprehensive Plan Update


Phase 4: Public Engagement and Adoption

Phase 5: Development Regulations Review and Implementation

SUBTASKS

1. Code Review
2. Code Revisions
3. Code Adoption

Schedule



Questions?
