

**AMENDMENT NO. 3**

This Amendment No. 3 modifies Authorization 2019-004 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on October 22, 2019, and previously amended with Amendment No. 1 executed on May 20, 2020, and with Amendment No. 2 executed on July 27, 2021, for a project known as the Quarry Pool Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.


**BUDGET**

The budget is increased by \$10,000 to account for having to bid the project multiple times to obtain a reasonable and responsive bid.

|                                 |                    |
|---------------------------------|--------------------|
| Original Agreement Amount ..... | \$ 12,500.00       |
| Amendment No. 1.....            | \$19,000.00        |
| Amendment No. 2.....            | \$12,000.00        |
| <u>Amendment No. 3.....</u>     | <u>\$10,000.00</u> |
| Total Agreement Amount .....    | \$53,500.00        |

**GIBBS & OLSON, INC.**

**CITY OF TENINO, WASHINGTON**

By:   
Richard A. Gushman, President

By: \_\_\_\_\_  
Wayne Fournier, Mayor

Date: January 17, 2022

Date: \_\_\_\_\_