

**AMENDMENT NO. 1**

This Amendment No. 1 modifies Authorization 2017-002 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on May 9, 2017, for a project known as the Water System Plan Update.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

**BUDGET**


The budget is increased by \$15,000 to account for additional work required due to the following:

1. Redo water usage and production calculations numerous times due to changes in City personnel.
2. Changes in the way that the Washington Department of Health requires Water System Plan Updates to be completed. These include, but are not limited to, having to send a letter to all septic tank owners in the wellhead protection area, more difficulty in calculating required storage, preparing a system inventory with expected lifespan and replacement cost, and several others.
3. Having to redo the hydraulic model to include the new 30 lot Meadow View subdivision and the expansion to the new Ag Park.

Original Agreement Amount .....	\$42,000.00
<u>Amendment No. 1.....</u>	<u>\$15,000.00</u>
Total Agreement Amount .....	\$57,000.00

**GIBBS & OLSON, INC.**

**CITY OF TENINO, WASHINGTON**

By:   
Richard A. Gushman, President

By: \_\_\_\_\_  
Wayne Fournier, Mayor

Date: January 18, 2022

Date: \_\_\_\_\_