

**AMENDMENT NO. 2
AUTHORIZATION 2003-001
HODGDEN STREET IMPROVEMENTS**

This Amendment No. 2 modifies the agreement for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) originally executed as Authorization 2003-001 on January 11, 2023, and previously amended on June 13, 2023, for a project known as the Hodgden Street Improvements.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

SCOPE OF WORK

The Scope of Work to be performed by the Engineer is modified as described below:

1. Provide an additional five (5) days of the services of a Resident Project Representative for onsite observation and documentation.
2. Provide one (1) additional day of construction staking for the Contractor.


BUDGET

The Engineer's budget is increased by \$3,000.00 to complete the additional Scope of Work.

Original Agreement Amount.....	\$23,700.00
Amendment No. 1.....	\$23,700.00
<u>Amendment No. 2.....</u>	<u>\$ 3,000.00</u>
Total Agreement Amount	\$50,400.00

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: October 5, 2023

Date: _____