

AMENDMENT NO. 1

This Amendment No. 1 modifies Authorization 2019-003 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on September 10, 2019, for a project known as the Quarry House Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

SCOPE OF WORK

The Scope of Work to be performed by the Engineer is modified as identified below. This Amendment incorporates a structural evaluation to determine if the under-floor support is adequate for proposed improvements, as well as, further investigation of the exact needs for the facility and how to efficiently contract for them.


BUDGET

The budget for the additional Scope of Work presented above is \$4,000.

Original Agreement Amount	\$6,000.00
<u>Amendment No. 1.....</u>	<u>\$4,000.00</u>
Total Agreement Amount	\$10,000.00

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: March 5, 2020

Date: _____