

CHANGE ORDER NO. 1 & FINAL

DATE: January 29, 2024  
PROJECT: 2021 Sidewalk Improvement Program  
OWNER: Borough of Tinton Falls  
CONTRACTOR: Your Way Construction, Inc.

**DESCRIPTION OF CHANGE:**

**REDUCTIONS:**  
Various items are reduced to reflect as-built quantities.

**EXTRA:**  
Various items are increased to reflect as-built quantities.

**SUPPLEMENTARY:**

BS-1 Driveway Aprons Extra Depth Remove & Replace Soil with DGA  
BS-2 Grinding of Conflicting Striping Lines  
BS-3 Repair to Sanitary Sewer

APPROVAL RECOMMENDED:

*Michael MacFarlane*  
MICHAEL C. MACFARLANE, P.E., C.M.E.

ACCEPTED:


*Robert B. Harty*  
CONTRACTOR:  
Your Way Construction, Inc.

OWNER'S APPROVALS:

NOTE: All work to be done according to Contract Specifications.

SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXX	\$128,487.56
B. TOTAL EXTRAS THIS C.O.	\$176.00	XXXXXXXXXX
C. TOTAL SUPPLEMENTARY THIS C.O.	\$10,773.80	XXXXXXXXXX
TOTALS THIS C.O.	\$10,949.80	\$128,487.56
NET CHANGE THIS CHANGE ORDER		\$117,537.76
PREVIOUS CHANGE ORDERS	\$0.00	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$10,949.80	\$128,487.56
NET CHANGE IN CONTRACT		\$117,537.76

ORIGINAL CONTRACT BID PRICE	\$560,510.21
CHANGE ORDERS TO DATE	-\$117,537.76
REVISED CONTRACT PRICE	\$442,972.45



PROJECT: 2021 Sidewalk Improvement Program  
 OWNER: Borough of Tinton Falls  
 CONTRACTOR: Your Way Construction, Inc.

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	
			PRICE	AMOUNT
A1	Inlet Filter, Type 1	2.00 UN	\$0.01	\$0.02
A2	Drum	20.00 UN	\$0.01	\$0.20
A3	Traffic Cones	140.00 UN	\$0.01	\$1.40
A4	Construction Signs, W20-1, 48"x48"	8.00 UN	\$0.01	\$0.08
A5	Construction Signs, W20-1A, 48"x48"	8.00 UN	\$0.01	\$0.08
A6	Construction Signs, W20-1C, 48"x48"	8.00 UN	\$0.01	\$0.08
R A7	Construction Signs, W20-4B, 48"x48"	8.00 UN	\$0.01	\$0.08
E A8	Construction Signs, W20-7B, 48"x48"	8.00 UN	\$0.01	\$0.08
U A9	Construction Signs, G20-2, 48"x24"	8.00 UN	\$0.01	\$0.08
D A10	Fuel Price Adjustment	500.00 DOL	\$1.00	\$500.00
C A12	Concrete Sidewalk, 4" Thick	81.67 SY	\$79.70	\$6,509.10
T A13	6"x18" Concrete Vertical Curb	60.00 LF	\$35.90	\$2,154.00
I A14	Granite Block Curb	68.00 LF	\$36.20	\$2,461.60
O A16	Traffic Stripes, Long Life Epoxy Resin, 4" Wide	603.00 LF	\$0.75	\$452.25
N A17	Traffic Stripes, Thermoplastic, 6" Wide	26.00 LF	\$1.05	\$27.30
A22	Tree Stump Removal Over 12" to 18"	1.00 UN	\$1,000.00	\$1,000.00
A23	Tree Stump Removal Over 24" to 30"	1.00 UN	\$1,620.00	\$1,620.00
B1	Inlet Filter, Type 1	18.00 UN	\$0.01	\$0.18
B5	Construction Signs, W20-1A, 48"x48"	7.00 UN	\$0.01	\$0.07
B6	Construction Signs, W20-1C, 48"x48"	7.00 UN	\$0.01	\$0.07
B7	Construction Signs, W20-4B, 48"x48"	7.00 UN	\$0.01	\$0.07
B8	Construction Signs, W20-7B, 48"x48"	8.00 UN	\$0.01	\$0.08
B9	Construction Signs, G20-2, 48"x24"	6.00 UN	\$0.01	\$0.06
B10	Fuel Price Adjustment	500.00 DOL	\$1.00	\$500.00
B12	Concrete Sidewalk, 4" Thick	430.85 SY	\$86.50	\$37,268.53
B13	6"x18" Concrete Vertical Curb	135.00 LF	\$38.40	\$5,184.00
B14	6"x20" Concrete Vertical Curb	789.00 LF	\$39.40	\$31,086.60
B15	Detectable Warning Surface	23.03 SY	\$115.00	\$2,648.45
B16	Concrete Driveway Reinforced, 6" Thick	143.12 SY	\$88.40	\$12,651.81
B18	Hot Mix Asphalt Driveway, 5" Thick	168.00 SY	\$53.60	\$9,004.80
B21	Reset Existing Manhole Casting (As Directed)	3.00 UN	\$430.00	\$1,290.00
B24	Inlet Curb Piece, Type N-ECO	5.00 UN	\$270.00	\$1,350.00
B25	Bicycle Safe Grate	12.00 UN	\$270.00	\$3,240.00
B27	Traffic Stripes, Thermoplastic, 24" Wide	23.00 LF	\$4.50	\$103.50
B28	Traffic Marking, Thermoplastic	122.00 SF	\$6.50	\$793.00
B32	Tree Stump Removal Over 24" to 30"	1.00 UN	\$3,780.00	\$3,780.00
B33	Tree Stump Removal Over 18" to 24"	2.00 UN	\$2,430.00	\$4,860.00

A. TOTAL REDUCTIONS \$128,487.56

E X T R A	B17	Concrete Driveway Reinforced, 8" Thick	2.00 SY	\$88.00	\$176.00
-----------------------	-----	--	---------	---------	----------

B. TOTAL EXTRA \$176.00

S U P P	BS-1	Driveway Aprons Extra Depth Remove & Replace Soil with DGA	81.00 CY	\$65.00	\$5,265.00
	BS-2	Grinding of Conflicting Stiping Lines	318.00 LF	\$1.60	\$508.80
	BS-3	Repair to Sanitary Sewer	1.00 LS	\$5,000.00	\$5,000.00

C. TOTAL SUPPLEMENTARY \$10,773.80