

CHANGE ORDER NO. 2 & FINAL

DATE: April 30, 2026  
PROJECT: Wardell Park Restroom Improvements  
OWNER: Borough of Tinton Falls  
CONTRACTOR: Gavan General Contracting, Inc.

DESCRIPTION OF CHANGE:

REDUCTIONS:  
Various items are reduced to reflect as-built quantities.

EXTRA:  
Various items are increased to reflect as-built quantities.

SUPPLEMENTARY:

APPROVAL RECOMMENDED:

*Mike MacFarlane*  
MICHAEL MACFARLANE, PE, CME

ACCEPTED:

*K. Gavan V.P. 5/1/26*  
CONTRACTOR:

Gavan General Contracting, Inc.

OWNER'S APPROVALS:

NOTE: All work to be done according to Contract Specifications.

SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXX	\$11,855.17
B. TOTAL EXTRAS THIS C.O.	\$599.90	XXXXXXXXXX
C. TOTAL SUPPLEMENTARY THIS C.O.	\$0.00	XXXXXXXXXX
TOTALS THIS C.O.	\$599.90	\$11,855.17
NET CHANGE THIS CHANGE ORDER		\$11,255.27
PREVIOUS CHANGE ORDERS	\$14,119.32	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$14,719.22	\$11,855.17
NET CHANGE IN CONTRACT	\$2,864.05	

ORIGINAL CONTRACT BID PRICE	<u>\$812,828.94</u>
CHANGE ORDERS TO DATE	<u>\$2,864.05</u>
REVISED CONTRACT PRICE	<u>\$815,692.99</u>

PROJECT: Wardell Park Restroom Improvements  
 OWNER: Borough of Tinton Falls  
 CONTRACTOR: Gavan General Contracting, Inc.

ITEM NO.	DESCRIPTION	QUANTITY		UNIT	PRICE	AMOUNT	
R E D U C T I O N	2	Test Pits (If & Where Directed)		4.00	UN	\$1,823.11	\$7,292.44
	12	Select Fill Backfill Material, Trench Only (If & Where Dir)		30.00	CY	\$24.65	\$739.50
	15	Concrete Sidewalk, 4" Thick		1.11	SV	\$84.07	\$93.32
	17	Soil Erosion and Sediment Control		0.0000004	LS	\$5,942.17	\$0.0025
	18	Electrical Improvements for Grinder Pump Station		0.0000004	LS	\$8,360.17	\$0.0030
	19	Electrical Service Upgrades		0.02	LS	\$38,600.00	\$599.90
	24	Contingency for Unforeseen Conditions		0.31	LS	\$10,000.00	\$3,130.00

A. TOTAL REDUCTIONS \$11,855.17

E X T R A	23	Restroom Building		0.0014016	LS	\$428,000.00	\$599.90
-----------------------	----	-------------------	--	-----------	----	--------------	----------

B. TOTAL EXTRA \$599.90

S U P P L E M E N T A R Y						\$0.00	\$0.00

C. TOTAL SUPPLEMENTARY \$0.00