



CITY COUNCIL AGENDA ITEM COVER SHEET

Meeting Date: 8/11/2025

Department: Public Works

Prepared By: Rodney Johnson, Director of Public Works

Contact Information: 336-431-2841/rjohnson@trinity-nc.gov

AGENDA ITEM TITLE

Steeplegate Force Main Project Update

SUMMARY

Over the last month, Temple Grading has completed the work associated with Change Order No. 2, including the installation of the remaining 12" force main located behind Lansdowne Place. The contractor has also begun testing the section of line installed between the Steeplegate Pump Station and East Sunrise Avenue. Upon completion of testing, Temple Grading will continue laying 12" force main from East Sunrise Avenue toward Old Thomasville Road.

In addition, a subcontractor will follow to restore the disturbed earth, applying seed and straw to affected areas.

Separately, James E. Harris Construction, a subcontractor for Temple Grading, has completed the installation and start-up of a 2" water line serving the Steeplegate Pump Station.

RECOMMENDED ACTION

No action required at this time. This item is for informational purposes only.

ATTACHMENTS