Truckee Library Timeline

Dec 2024- Feb 2025

Approval of survey questionnaire, field survey, analysis and recommendation **April 2025 - Oct 2025**

Initiation Letter, ROI, and ROF, election preparation

Establish JPA

Polling

Funding Decision

CFD Formation

Election

August 2024-Dec 2024

Establish JPA, Contract with Consultants **February 2025 – March 2025**

Review polling results, determination CFD formation feasibility **November 4, 2025**

Special Election Date

