## **Truckee Library Timeline**

Dec 2024- Feb 2025

Approval of survey questionnaire, field survey, analysis and recommendation **April 2025 - Oct 2025** 

Initiation Letter, ROI, and ROF, election preparation

**Establish JPA** 

Polling

Funding Decision

CFD Formation

Election

**August 2024-Dec 2024** 

Establish JPA, Contract with Consultants February 2025 - March 2025

Review polling results, determination CFD formation feasibility **November 4, 2025** 

**Special Election Date** 

