



RIVER REVITALIZATION

RESTORE • REVIVE • REIMAGINE

Steering Committee Meeting

February 4, 2025

Schedule: 2024 Progress & 2025 Distillation & Action

Action Plan Elements Discussed and Developed During 2024 to Today

- Themes & Elements from 2005 Plan to move forward
- Goals & Framework Elements (river health, connectivity, adaptive reuse, grit/Truckee character, flexibility, compatibility, encouraging innovation/entrepreneurship, action)
- Corridor character, uses, and mixing of uses
- Receiver site opportunities
- River Health/Ecological Baseline Report
- River Health Action Team recommendations
- Property & business owner interviews & summary
- Barriers & financial analysis memo
- Catalyst Projects (CEV Action Team) (RFI, interviews, selection)

Distill into Draft Plan

- March: Review draft plan elements with subcommittee & revise
- April: Bring draft to R2SC for discussion
- Mid April: Subcommittee gives input on refinement from R2SC discussion for final DRAFT Plan reviewed in May

Draft Plan / R2SC Informs Catalyst Projects & Catalyst Projects Inform Refinements of the Plan Prior to Plan Finalization

Catalyst Projects Move Forward and Inform Plan Content

Draft Plan Review & Refinement Subcommittee

Draft Plan Review & Refinement Subcommittee

(Anticipated to meet 2 to 3 times)

- Provide initial review and feedback on distilled elements of draft plan that have been discussed and developed during 2024 prior to the content being brought to the R2SC for review and input

Recommended Number of Participants

- 3 to 5 R2SC Members (needs to be less than a quorum)
- Public is invited to meetings but community members are not part of the subcommittee and meetings are not Brown Act meetings