



City of Tualatin

CITY OF TUALATIN Staff Report

TO: Honorable Mayor and Members of the City Council
THROUGH: Sherilyn Lombos, City Manager
FROM: Mike McCarthy, City Engineer
DATE: May 13, 2024

SUBJECT:

Consideration of **Resolution No. 5773-24** Increasing the Construction Contract Authorization Amount for the Neighborhood Traffic Safety Program Phase 2 Project.

RECOMMENDATION:

Staff recommends that Council approve the resolution authorizing the City Manager to execute change orders to a contract with Brown Contracting Inc. for the Neighborhood Traffic Safety Program Phase 2 Project for up to 15% of the original contract amount of \$469,397.

EXECUTIVE SUMMARY:

The original contract is building new sidewalk, curb ramps, a curbed walkway, and flashing lights at a crosswalk along 67th and 68th Avenues and Sagert Street in the Eastern portion of Tualatin.

As the contractor was preparing to construct new sections of sidewalk along 68th Avenue and along Sagert Street, nearby portions of existing sidewalk were identified as being in poor condition. After review, staff determined that replacing the damaged sections of sidewalk as part of this project will result in cost savings to the City and the work being accomplished in a more efficient manner.

While the additional cost of this work is slightly more than the 10% allowance for Change Orders previously authorized by Resolution 5722-23, staff believes leveraging this existing project most efficiently accomplishes these needed improvements.

OUTCOMES OF DECISION:

Adopting the resolution and authorizing contract execution would allow construction of this work as part of this existing contract.

FINANCIAL IMPLICATIONS:

Funds for this work are available in the Transportation Project Fund.

ATTACHMENTS:

Resolution No. 5773-24 Increasing Construction Contract Authorization Amount