## Housing Production Strategy Schedule Under DLCD Grant for City of Tualatin 2020-2021

	2020				2021					
Task	Sep	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June
Task 1: Project Kickoff	X									
Task 2: Contextualize Housing Needs										
Data Collection										
Outreach and Engagement (City lead)										
Task 3: Evaluation of Existing Measures and Identification of Gaps										
Summary of Existing Measures and Gap Review				1						
Strategy Refinement						2				
Outreach and Engagement (ECO lead)										
Final Strategies							3			
Task 4: Draft and Final Report									4	

Project must be complete by June 15, 2021

X Project Kickoff Meeting
Planning Commission Meeting
City Council Meeting
Interviews
Draft Deliverable
Final Draft Deliverable