



PROJECT UPDATE - JANUARY 27, 2025

PARQUE LAS CASITAS



**CITY of
TUALATIN**
~~~~~  
*Parks & Recreation*



# PLANNING & DEVELOPMENT PROCESS

- Parks & Recreation Master Plan - adopted 2019
- Reimagina el parque / Stoneridge Park Redesign Report – accepted 2021
- Easement acquisitions – 2021/22
- Funding – 2021/22
- Construction design – 2023/24



# PURPOSE & NEED

- P&R Master Plan - 40 engagement opportunities with over 3,000 community members
- City Council Vision & Priorities
  - Inclusive Community
  - Connected, Informed & Engaged
  - Gathering Places –safe, vibrant & accessible
  - Neighborhoods – safe, desirable & welcoming
  - Environmentally Sustainable

# REIMAGINA EL PARQUE STONERIDGE/ STONERIDGE PARK REDESIGN (2020)

- Extensive community & neighborhood involvement
- Spanish first engagement approach
- Site assessment
- Community identified park amenities
- Concept development
- Preferred design selected by community members



# NEIGHBORHOOD & COMMUNITY INVOLVEMENT



- 23 Engagement Opportunities
  - Onsite
  - Online
- Over 950 Community Members Involved



# PARK SITE CONCEPT PLAN





# PARK RENAMING

- Neighborhood Initiative
- 4 month engagement process (events, online, surveys)
- 420 community members involved
- Community supported name: parque Las Casitas/Las Casitas Park
- Council adopted – November 2023

*Naming or renaming of a recreational facilities serving a community matters. It enhances a sense of community and can instill new pride and ownership of a public space that has become associated with negative connotations.*



# NEXT STEPS



THE CITY OF TUALATIN

- Council consideration of construction award: January 2025
- Construction: March–Winter 2025
- Open to community: Winter 2025/26





# QUESTIONS & COMMENTS

