



# **FINAL** Report

**City Council**  
**January 22, 2024**

# FINAL Report



- *Tonight: update on 2023's "Final Five" completed projects*
- *Report card: on-time, on-budget*
- *No more quarterly reports!*
- *Look back on our progress at [TualatinMovingForward.com](https://TualatinMovingForward.com)*



## 2018

May 15 Election Night – Measure 34-282 approved by voters  
August 8 Bonds sold at a premium, providing additional program funds  
September First project completed

## 2019

January Program manager on board; team in place  
January-May 4 more projects completed

## 2020

January-December 9 more projects completed;  
8 projects underway

## 2021

January-December 6 more projects completed;  
14 more projects underway

## 2022

January-December 4 more projects completed;  
12 more projects underway

## 2023

January-May 12 more projects completed;  
June-December “Final Five” projects completed



**36 Completed Projects – All Around Town!**



**BUILT**

-  SAFE ACCESS TO SCHOOLS AND PARKS
-  NEIGHBORHOOD SAFETY
-  CONGESTION RELIEF

- ✓ Add a 3rd eastbound lane
- ✓ Redesign the intersection to provide more greenlight time
- ✓ Improve operations and safety at intersections



# Built! – Boones Ferry Corridor Sidewalk and Bike Lane Project



✓ Create continuous facilities for safer walking and biking along Boones Ferry Road

# Built! – Highway 99: Pony Ridge Neighborhood to 124<sup>th</sup> Ave



- ✓ New sidewalks on Hwy 99W to connect the Pony Ridge neighborhood with the signalized crossing at 124<sup>th</sup> Avenue

## *Built!* – 67<sup>th</sup>/68<sup>th</sup> Avenues Loop at Stoneridge Park

- ✓ Add pedestrian improvements as identified by community members
- ✓ Enhance lighting, improve parking, reduce speeds





- ✓ Install improvements to help people walking and biking across the bridge





- ✓ Porous asphalt reduces runoff volume
- ✓ Sagert Street stormwater mitigation facility

# City Council's End of the Trail Tour



City Council Bus Tour – September 25, 2023

## Tualatin Moving Forward Report Card – December 2023

### BUILT (36 Projects)


### FINAL COST

50th Ave and Wilke St	\$122,000
65th Ave near Meridian Park Hospital	\$398,000
67th/68th Ave loop at Stoneridge Park	\$500,000
90th Ave and Sweek Dr	\$115,000
90th Ave Near Kaiser Permanente	\$102,000
95th Ave and Avery St (Tualatin Elementary School)	\$1,160,000
115th Ave: Tualatin Rd to Hazelbrook Rd	\$15,100
Avery St: Boones Ferry Rd to Martinazzi Ave	\$31,100
Avery St at Tualatin-Sherwood Rd	\$100,000
Boones Ferry Corridor Sidewalk and Bike Lane Project	\$8,000,000
Boones Ferry Rd at Arapaho St	\$100,000
Boones Ferry Rd at High School	\$616,000
Boones Ferry Rd at Siletz Dr	\$297,500
Boones Ferry Rd at Tualatin Commons	\$121,000
Boones Ferry Rd at The Commons Phase 2	\$150,000
Borland Rd: Bridgeport Elementary to 60th Ave	\$104,600
Garden Corner Curves: Moratoc Dr to Willow St	\$3,477,000
Grahams Ferry Rd at Dogwood St	\$190,000

Hazelbrook Area	\$856,000
Hazelbrook Rd Crossing	\$106,000
Hwy 99W: Pony Ridge Neighborhood to 124th Ave	\$1,350,000
Ibach St at Ibach Park	\$85,500
Martinazzi Ave: between Avery St and Dakota Dr	\$25,300
Martinazzi Ave and Sagert St	\$1,700,000
Martinazzi Ave at Fred Meyer Driveway	\$150,000
Martinazzi Ave at Mohawk St	\$130,000
Mohawk St: East of Martinazzi Ave at PGE	\$22,700
Nasoma Ln: near Marquis Assisted Living	\$97,000
Nyberg Ln at 57th Ave	\$150,000
Sagert St at 72nd Ave	\$90,000
Sagert St at Atfalati Park	\$86,200
Sagert St Bridge/I-5 Walkway	\$200,000
Stormwater Mitigation (Martinazzi Ave and Sagert St)	\$725,000
Tualatin Rd: between 105th Ave and 115th Ave	\$141,700
Tualatin Rd: Sweek Dr to Community Park	\$706,000
Tualatin-Sherwood Rd: Martinazzi Ave to I-5	\$3,275,000

# BUILT!

## Cumulative Progress



# FINAL

# Annual Report *English*



# FINAL

# Annual Report *En Español*



## REPORTE FINAL

Enero 2024

### El Programa de Bono de Transportación Llega a su Fin

El final está aquí. Después de solo cinco años, hemos puesto los detalles finales en los proyectos finales pagados por el programa de bono de transporte que los votantes aprobaron en el 2018.

Las prioridades del programa de bono del Tualatin Avanzando que la comunidad eligió fueron:

- Mejora el flujo del tráfico
- Mejorar la seguridad vial del vecindario
- Proporcionar accesos seguros para escuelas y parques

Guiados por estas prioridades, hemos completado 36 proyectos a través de todas las partes de la ciudad – una inversión que totalizó \$24.8 millones.

Si bien el programa de bono de cinco años está cerrando, este no es el final de este camino. Estamos agradecidos a los residentes y los negocios que continúan identificando las necesidades del Sistema de transporte. El trabajo está en progreso para actualizar el plan de 20 años para ver cómo la gente se va a mover alrededor en el futuro. Averigüe más en [tualatinstp.com](http://tualatinstp.com).

Este Reporte Final resalta el progreso que hemos hecho. Por favor eche un vistazo. Los votantes pueden estar orgullosos de lo que ha sido logrado.

El resultado final de los proyectos de transporte local construyó a lo largo de los últimos cinco años es que nuestra comunidad es más segura. Gracias, votantes de Tualatin, por su confianza en nosotros para realizar este trabajo.

*Sherilyn Lambert*  
Sherilyn Lambert  
Sustituto Municipal

*Mike McCarthy*  
Mike McCarthy, P.E.  
Director del Programa de bono

### Adentro

- ✓ "Los Cinco Finales" proyectos completados
- ✓ El mapa y fotos del proyecto actualizado y fotos
- ✓ Boletín de Reporte: el programa termina en-tiempo y dentro-del-presupuesto
- ✓ Averigüe más: vaya a [www.tualatinmovingforward.com](http://www.tualatinmovingforward.com)

City of Tualatin  
18880 SW Martinazzi Ave  
Tualatin OR 97062

## ¡CONSTRUIDO!

### Inversiones de Proyecto (\$24.8 Millones Total)

#### Progreso Cumulativo

Año	Número de Proyectos	Invertido
2018	5	\$551,600
2019	5	\$1.1 million
2020	14	\$1.9 million
2021	20	\$9.8 million
2022	24	\$15.1 million
2023	36	\$24.8 million

### La Conclusión de "Los Cinco Finales" Proyectos

Después de cinco años, terminamos los últimos pasos de una cantidad de proyectos de transporte financiados por el programa de bono. Aquí están los "Cinco Finales" proyectos que cierra el proyecto de construcción.

- 1 Tualatin-Sherwood Road: Martinazzi Avenue a I-5/ Nyberg Street:** La intersección más concurrida de Tualatin ha sido rediseñada para mejorar la seguridad, área más predecible, y hacer el viajar a través de
- 2 Boonza Ferry Corredor de Acera y Línea de Bicicletas:** El proyecto más grande del programa completa los segmentos perdidos de las líneas de bicicletas y aceras a través de esta ruta muy viajada, desde Tualatin-Sherwood Road a Norwood Road.
- 3 Highway 99: Vecindario Pony Ridge a 124th Avenue:** Este proyecto cierra los agujeros a través del lado noroeste de Highway 99N y proporciona conexiones peatonales para los paradas de tránsito y los cruces.
- 4 67th/68th Avenues Loop en Stoneridge Park:** Un proyecto sugerido por los miembros de la comunidad para mejorar la seguridad de la calzada al añadir cruces peatonales, renovar las ramas del cordón, y mejorar las aceras y luces de las calles.
- 5 Puente Sagert Street/I-5 Pasarela Peatonal:** Este proyecto mejora la seguridad que camina y usa las bicicletas a través del Puente Sagert Street que conecta los lados este y oeste de Tualatin.

Averigüe Más  
Para información actualizada vaya a [www.tualatinmovingforward.com](http://www.tualatinmovingforward.com)



[www.tualatinmovingforward.com](http://www.tualatinmovingforward.com)



[www.Tualatinoregon.gov/ntsp](http://www.Tualatinoregon.gov/ntsp)



[www.tualatintsp.com](http://www.tualatintsp.com)





**Celebrate Our Success!!**

**Thursday, January 25**

**5-6:30 pm**

**Brix – 8187 SW Tualatin-Sherwood Rd.**



