

TO: City Council
FROM: Dan Smith, Director, Water Resources and Sustainability
DATE: November 15, 2022
SUBJECT: Percival Creek Fish Passage Barrier Removal SPA Amendment #2

1) Recommended Action:

Staff recommends approval of the Percival Creek Fish Passage Barrier Replacement Scope Amendment #2, for PBS Engineering and Environmental (PBS), which extends the agreement to December 31, 2024.

2) Background:

PBS is working with the City to complete designs and permitting to replace a culvert conveying Percival Creek under Sapp Road. The new, larger culvert will allow salmon and other fish to pass under the road unobstructed.

This amendment covers a yearlong time extension to the end of 2024, providing sufficient time for the City and PBS to complete final design deliverables for the new fish friendly culvert at Sapp Road, and integrate improved transportation conditions at the project site, including bike lanes and sidewalks. The time extension ensures that all design elements are complete and the project is “shovel ready”. This project is being managed for The City by Greer Environmental Consulting.

3) Policy Support:

Strategic Priority F - Be a Leader in Environmental Sustainability, specifically

- Enhance salmon runs

4) Alternatives:

☐ Request changes to the proposed scope amendment.

5) Fiscal Notes:

No fiscal changes for this amendment.

6) Attachments:

A. Percival Creek Fish Passage Barrier Removal PBS Engineering SPA - Amendment 2