

EXHIBIT B

PROJECT DESCRIPTION: City of Lacey, Olympia and Tumwater ADU's, Stock Plans

	Artisans Staff/Hourly Rates	Principals	Staff III	Staff II	Staff I	Projected
<b>WORK ITEMS AND PROJECTED HOURS</b>		\$158	\$158	\$138	\$125	<b>Subtotals</b>
4. Additional Services not covered in Exhibit A						\$0
Drawing Revisions per 2021 IRC (4 Drawing Sets)		2		16		\$2,524
Drawing Revisions per 2021 WESC Energy Code (4 Drawing Sets)		2		16		\$2,524
Yelm Licensing Fees						\$10,000
<b>Subtotal Projected Hours</b>		<b>4</b>	<b>0</b>	<b>32</b>	<b>0</b>	<b>36</b>
<b>Subtotal Projected Fees</b>		<b>\$632</b>	<b>\$0</b>	<b>\$4,416</b>	<b>\$0</b>	
					<b>Projected Total Fee</b>	<b>\$15,048</b>
					<b>Projected Reimbursement with Markup</b>	<b>\$1,000</b>
					<b>Projected Total Fees and Reimbursement</b>	<b>\$16,048</b>