



AGENDA REQUEST

TO: Mayor and City Council

FROM: Dennis Bonds, City Engineer

DATE October 14, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER FOR SAND CREEK BANK
STABILIZATION ALONG RANKIN BLVD **DRB**

Request: DRB

Review and approve change order in amount of \$4,399.20 on Sand Creek Bank Stabilization Project. Change order necessitated by additional washing and cavitation underneath concrete parking area adjacent to Bank Stabilization Project area. See attached information.