



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kelly Knight, Public Works Director

DATE October 1, 2025

SUBJECT: IN THE MATTER OF CHANGE ORDER NO. 2 APPROVAL FOR DANIELLE COVE DRAINAGE IMPROVEMENTS ARPA BID NO. 2024-037PW - **KWK**

Request:

We are requesting approval for Change Order No. 2 for Danielle Cove Drainage Improvements for ARPA Bid No. 2024-037PW.

Original Contract Price	\$455,794.00
Current Contract Price	\$462,994.00
Change Order Decrease	\$2,472.50
New Contract Price	\$460,521.50

Inlet & Pipe modification increase of \$4000.00 minus Base Course and Surface Course Asphalt Deduction \$6472.50.

The inlet was not in the condition desired for property owner's yard therefore the box was modified. The City of Tupelo's paving contractor for mill and overlay paved the section and cost of work was deducted from the contract.