



AGENDA REQUEST

TO: Mayor and City Council

FROM: Chuck Williams, Public Works Director

DATE July 8, 2024

SUBJECT: IN THE MATTER OF FINAL CLOSEOUT CHANGE ORDER ARPA
PROJECT NO. 2023-060PW MITCHELL RD CROSSDRAINS - CW

Request:

MITCHELL RD CROSSDRAINS BID NO. 2023-060PW ARPA PROJECT

Public Works is requesting approval for Change Order Final Summary for the Mitchell Rd Crossdrain Bid No. 2023-060PW which reconciles final contract quantities versus original contract quantities for each pay item. There is a **reduction** in contract pricing. **Total deduction – (-) \$13,971.50**

Public Works is requesting approval of the Final Closeout Documentation provided by the Engineer John White / ESI which states that all work has been completed and inspected and found to be substantially complete as of July 8, 2024.