



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Chuck Williams, Public Works Director

**DATE** July 8, 2024

**SUBJECT:** IN THE MATTER OF FINAL CLOSEOUT CHANGE ORDER ARPA  
PROJECT NO. 2023-059PW MEDICAL PARK CIR PIPE REPLACEMENT -  
CW

---

**Request:**

**MEDICAL PARK CIRCLE PIPE REPLACEMENT BID NO. 2023-059PW ARPA PROJECT**

Public Works is requesting approval for Change Order Final Summary for the Medical Park Circle Pipe Replacement Project Bid No. 2023-059PW which reconciles final contract quantities versus original contract quantities for each pay item. There is a **reduction** in contract pricing. **Total deduction – (-) \$4,426.40**

Public Works is requesting approval of the Final Closeout Documentation provided by the Engineer John White / ESI which states that all work has been completed and inspected and found to be substantially complete as of June 20, 2024.