



AGENDA REQUEST

TO: Mayor and City Council

FROM: Chuck Williams, Director of Public Works

DATE July 31, 2024

SUBJECT: IN THE MATTER OF FINAL CLOSEOUT CHANGE ORDER APPROVAL
CO2 ENVILLE ROAD IMPROVEMENTS BID NO. 2023-022PW - **CW**

Request:

We are requesting approval of the Final Close Out Change Order CO2 for Project No. 2023-022PW Endville Road Widening / Safety Improvements.

Original Contract Price \$1,202,489.20

CO1 Change Order Increase \$ 98,620.25

(CO1 Revised original contract quantities to provide additional work required to address deficient base and subgrade conditions, additional curb and gutter and a 30 day contract increase.)

Revised Contract Price \$1,301,109.45

CO2 Change Order Decrease \$ (12,323.13)

(CO2 reconciles final contract quantities versus original quantities for each pay item.)

Final Contract Total \$1,288,786.32

The Contract Period Completion increased by 100 days.