



AGENDA REQUEST

TO: Mayor and City Council
FROM: Kelly Knight, Public Works Director
DATE October 28, 2025
SUBJECT: IN THE MATTER OF FINAL CHANGE ORDER APPROVAL PEMBERTON AVENUE DRAINAGE IMPROVEMENTS BID NO. 2024-066PW - **KWK**

Request:

We are requesting the Final Change Order Approval for Pemberton Avenue Drainage Improvements Bid No. 2024-066PW.

Original Contract Price \$ 198,109.00
Current Contract Price adjusted by previous Change Order \$ 228,879.00
Contract Price due to this Change Order will be INCREASED by \$ 1,464.00
New Contract Price including this Change Order \$ 230,343.00

Final Change Order Increase was due to additional concrete repairs needed for driveways that were damaged by the failed pipeline that was replaced in the project.