



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE: July 31, 2025

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 2 FOR THE COLONIAL ESTATES LIFT STATION REHABILITATION (BID # 2024-062WL) **JT**

Request:

Approval of the attached change order:

Colonial Estates Lift Station Rehabilitation – Paul Smithey Construction Company – Change Order # 2 - This change order requests additional contract time due to delays in control panel delivery. The new project completion date will be June 1, 2026 (from December 1, 2025).

Please let me know if you have any questions.