



AGENDA REQUEST

TO: Mayor and City Council

FROM: Debbie Brangenberg, TRA Project Manager

DATE December 28, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER #3 FAIRPARK PHASE IV

Request:

Change Order #3 - Cook and Son Fairpark Phase IV time extension.