



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kelly Knight, Public Works Director

DATE October 13, 2026

SUBJECT: IN THE MATTER OF CHANGE ORDER NO. 1 APPROVAL S. FEEMSTER LAKE RD BOX CULVERT BID NO. 2026-035PW - **KWK**

Request:

We are requesting the approval for Change Order No. 1 S. Feemster Lake Rd. Box Culvert Bid No. 2026-035PW. The contract price will not increase. The contract time will increase by 21 calendar days due to the following –

During construction, it was discovered that the existing water line in Feemster Lake Rd conflicted with the flow line of the proposed box culvert. The added materials (pay items) will relocate the water line outside of the roadway and under the new culvert removing the conflict.

Original Contract Price	\$429,559.00
Added Pay Items	+\$39,320.00
Contingency Allowance	-\$39,320.00
New Contract Price	\$429,559.00

The following materials were added to the project –

6" Machine Tap x 2	\$14,670.00
6" Gate Valve and Box x 2	\$3,000.00
6" DIP Water Line 65 lft	\$8,450.00
8" 45 Deg Elbow x 4	\$1,400.00
6" Wet Tap and Cap	\$5,500.00
<u>12"x0.188" Open Trench Steel Encasement 30 lft</u>	<u>\$6,300.00</u>
Total	\$39,320.00

Contingency Allowance	\$39,320.00
-----------------------	-------------

The contract time will increase by 21 calendar days.