



James A. Hodges Construction
1281 CR 811
Saltillo, MS 38866

Office: 662-842-8538 Fax: 662-842-8878 Chad Rankin (662) 871-3418
Email: crankin0853@gmail.com

Fairpark Parking Lot Project
Date: 11/2/2020

To Whom it May Concern,

^{*74}

We are requesting a time extension of ~~119~~ days on the Fairpark parking lot project. This is due to possibly not being able to get the site ready for asphalt before the shutting down of asphalt plants. This would put us starting back on project on March the 15th of 2021.

We are hoping to have a start date of November the 18th 2020 for the following portions of the work.

1. Concrete paving just south of Mugshots.
2. Milling and overlaying of existing parking lot.

We will hold our prices from bid day on this project.

* Per further discussion/negotiation with Debbie Brangenberg, Andy Hodges, Chad Rankin, and myself.
David M. Long 11/18/2020

James A. Hodges Construction

Chad Rankin

Signature: _____

Chad Rankin

Date: _____

11/2/2020