

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER		OWNER:
BancorpSouth Arena and Conference Center Expansion	INITIATION DATE: Octobe	er 28, 2020	CONSTRUCTION MANAGER:
Bid Package I - Flooring (Bid			ARCHITECT:
#2019-025CO)			
Tupelo, Mississippi			CONTRACTOR:
			FIELD:
TO CONTRACTOR (Name and address):	DDA IECT NUMBERS, 2011	0025 12010 02500	OTHER: 🔲
F L Crane & Sons, Inc	PROJECT NUMBERS: 2013		
508 Spring Street	CONTRACT DATE: Octobe		
Fulton, MS 38843	CONTRACT FOR: General	Construction	
THE CONTRACT IS CHANGED AS FOLLOW	S:		
Milestone and Completion Dates will additional 10 working days due to Cov	be extended by 5 Working old delays to Critical Path	g Days due to Adverse W Contractors.	eather above contract and an
June = 5 days			
Covid 19 Delays = 10 days			
•			
The original Contract Sum was	on Ondone		\$ 509,525.00
Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was			500,525,00
The Contract Sum will be unchanged by this Change Order in the amount of			\$ 509,525.00
The new Contract Sum including this Change Order will be			\$ 0.00 \$ 509,525.00
The Contract Time will be a like to	(0)		+
The Contract Time will be unchanged by Z The date of Substantial Completion as of the Contract Documents. The Adverse Weather	ne date of this Change Order	therefore is adjusted per ori	ginal milestone dates listed in the
NOTE: This summary does not reflect c been authorized by Construction Chan	hanges in the Contract Su ge Directive.	m, Contract Time or Gua	ranteed Maximum Price which have
NOT VALID UNTIL SIGNED BY THE OWNER,	CONSTRUCTION MANAGER	, ARCHITECT AND CONTRA	CTOR.
Innovative Construction Management (ICN		McCarty Architects Professi	
CONSTRUCTION MANAGER (Firm name)		ARCHITECT (Firm name)	
PO Box 1515		33 West Main St.	

B488	DocuSigned by:	
Bryan Ellis 10-29-20	BY (SignaBy08) EA19BF40F Kurt Shettles	11/5/2020
(Typed name) DATE:	(Typed name)	DATE:
F L Crane & Sons, Inc.	City of Tupelo	
CONTRACTOR (Firm name)	OWNER (Firm name)	
508 Spring Street	71 East Troy Street	
Fulton, MS 38843	Tupelo, MS 38804	
ADDRESS	ADDRESS	
BY (Signature) (1-02-20	BY (Signature) Mayor Jason Shelton	
(Typed name) DATE:	(Typed name)	DATE: