



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Kaitlin Wilkinson, Office Manager

**DATE** November 9, 2020

**SUBJECT:** IN THE MATTER OF CHANGE ORDER #2 GLASS & GLAZING, BID #2019-022C0 KK

---

**Request:**

CHANGE ORDER NUMBER 2, GLASS & GLAZING, BID #2019-022CO. THIS CHANGE ORDER EXTENDS THE CONTRACT BY 10 DAYS DUE TO ADVERSE WEATHER AND COVID DELAYS.