



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kaitlin Wilkinson, Office Manager

DATE November 9, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER #2 FLOORING, BID #2019-025C0
KK

Request:

CHANGE ORDER NUMBER 2, FLOORING, BID #2019-025C0. THIS CHANGE ORDER EXTENDS THE CONTRACT BY 19 DAYS DUE TO ADVERSE WEATHER AND COVID DELAYS