

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):

BancorpSouth Arena and
Conference Center Expansion
Bid Package F - Glass and Glazing
(Bid #2019-022CO)
Tupelo, Mississippi

OWNER: 🖂

CONSTRUCTION MANAGER: ⊠

ARCHITECT: ⊠

CONTRACTOR: 🖂

FIELD: ☐ OTHER: ☐

TO CONTRACTOR (Name and address):

Tull Brothers, Inc. 1111 Hwy 72 East Corinth, MS 38834 PROJECT NUMBERS: 2018025 / 2019-022CO

CONTRACT DATE: October 1, 2019
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

Credit of \$1662.02 for omitting an Auto Operator at Door 328, Heading #29

Milestone and Completion Dates will be extended by 5 Working Days due to Adverse Weather above contract and an additional 10 working days due to Covid Related Delays to Critical Path Contractors.

June = 5 days Covid 19 Delays = 10

The original Contract Sum was	\$ 978,343.00
Net change by previously authorized Change Orders	\$ -59,110.00
The Contract Sum prior to this Change Order was	\$ 919,233.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 1,662.02
The new Contract Sum including this Change Order will be	\$ 917,570.98

The Contract Time will be unchanged by zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is adjusted per original milestone dates in the Contract Documents. Adverse Weather Days does not extend activity durations..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Innovative Construction Management (ICM)	McCarty Architects Professional Association
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
PO Box 1515	533 West Main St.
Oxford, MS 38655	Tupelo, MS 38804
ADDRESS	ADDRESS

RUSS		DocuSigned by:	
BY (Signature)		BY (SignaB2P5\$EA19BF40F	11/5/2020
Bryan Ellis	10-29-20	Kurt Shettles	11/ 3/ 2020
(Typed name)	ATE:	(Typed name)	DATE:
Tull Brothers, Inc.		City of Tupelo	
CONTRACTOR (Firm name)		OWNER (Firm name)	
1111 Hwy 72 East		71 East Troy Street	
Corinth, MS 38834		Tupelo, MS 38804	
ADDRESS		ADDRESS	
BY (Signature)		BY (Signature)	
Fred L. Tull, President	11/4/2020	Mayor Jason Shelton	
(Typed name) D	ATE:	(Typed name)	DATE:



T 662 407 0888 | 662 407 0884 F 104 AIRPARK ROAD | TUPELO, MS 38801

19 62

division ➤

COMMERCIAL GLASS & GLAZING

bryan@icmllcms.com

COR No. 4 / Eliminate Norton Auto Operator

Customer	Innovative Construction Management,	Date	20-Mar-20	
	265 North Lamar, Suite B	Project	BXS Arena & Conference Center	
	Oxford, MS 38655	Address	375 East Main Street	
Contact	Bryan Ellis		Tupelo, MS 38804	

Email

Tull Brothers, Inc. Proposes The Following:

- Delete Auto Operator at Door #328

662.816.3834

Phone

-Operator Type: Norton Operator 5831xNPB

For The Sum Of: \$1,662.02

The above price does not include Building Permits. Any such expense will be added to and become part of the total price of this contract. This proposal shall not become binding upon Seller until accepted in writing by one of its authorized representatives.

TERMS AND CONDITIONS		Quote Good for 60 Days		
SUBMITTED BY	Samuel Williams	ACCEPTED BY		
SIGNATURE	Samuel Williams	SIGNATURE		
_	AUTHORIZED REPRESENTATIVE	_	AUTHORIZED REPRESENTATIVE	
DATE _	3.20.2020	DATE		