



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kaitlin Wilkinson, Office Manager

DATE November 9, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER #2 ROOFING, BID #2019-021C0 KK

Request:

CHANGE ORDER NUMBER 2, ROOFING, BID #2019-021CO. THIS CHANGE ORDER INCREASES THE CONTRACT BY \$14,741.00. OFFSET BY CREDIT FROM GENERAL WORKS CONTRACT. THIS CHANGE ORDER EXTENDS THE CONTRACT BY 10 DAYS DUE TO ADVERSE WEATHER AND COVID DELAYS.