



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kaitlin Wilkinson, Office Manager

DATE November 9, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER #2 MECHANICAL & PLUMBING,
BID #2019-027C0 KK

Request:

CHANGE ORDER NUMBER 2, MECHANICAL & PLUMBING, BID #2019-027CO. THIS
CHANGE ORDER EXTENDS THE CONTRACT BY 10 DAYS DUE TO ADVERSE
WEATHER AND COVID DELAYS