



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Kaitlin Wilkinson, Office Manager

**DATE** November 9, 2020

**SUBJECT:** IN THE MATTER OF CHANGE ORDER #2, DRYWALL & PAINT BID  
#2019-040CO KK

---

**Request:**

CHANGE ORDER NUMBER 2, DRYWALL & PAINT, BID #2019-040CO. THIS CHANGE ORDER EXTENDS THE CONTRACT BY 15 DAYS DUE TO ADVERSE WEATHER AND COVID DELAYS.