

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
BancorpSouth Arena and
Conference Center Expansion
Bid Package G - Drywall and Paint
(Bid #2019-040CO)
Tupelo, Mississippi

CHANGE ORDER NUMBER: 002
INITIATION DATE: October 28, 2020

OWNER: 🖂

CONSTRUCTION MANAGER: ⊠

ARCHITECT:

CONTRACTOR: 🛛

FIELD: ☐
OTHER: ☐

TO CONTRACTOR (Name and address):

Acoustics & Specialties, LLC 3929 Senator Avenue Memphis, TN 39118 PROJECT NUMBERS: 2018025 / 2019-023CO

CONTRACT DATE: October 1, 2019
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

Milestone and Completion Dates will be extended by 5 Working Days due to Adverse Weather above contract and an additional 10 working days due to Covid delays to Critical Path Contractors.

June = 5 days Covid 19 Delays = 10 days

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

\$ 1,814,300.00 \$ 0.00 \$ 1,814,300.00 \$ 0.00 \$ 1,814,300.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is adjusted per original milestone dates listed in the Contract Documents. The Adverse Weather Days does not extend activity durations..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Innovative Construction Management (ICM)	McCarty Architects Professional Association
CONSTRUCTION MANAGER (Firm name) PO Box 1515	ARCHITECT (Firm name)
Oxford, MS 38655	533 West Main St. Tupelo, MS 38804
ADDRESS	ADDRESS

-B618		DocuSigned by:		
BY (Signature) Bryan Ellis	10-29-20	BY (Signateos)cea19BF40F Kurt Shettles	11/5/2020	
(Typed name)	DATE:	(Typed name)	DATE:	
Acoustics & Specialties, LLO	3	City of Tupelo		
CONTRACTOR (Firm name) 3929 Senator Avenue	OWNER (Firm name)			
	71 East Troy Street			
	Tupelo, MS 38804			
ADDRESS		ADDRESS		
SY (Signature) 11-Z-Zu		BY (Signature)		
		Mayor Jason Shelton		
(Typed name)	DATE:	(Typed name)	DATE:	