



AGENDA REQUEST

TO: Mayor and City Council

FROM: Kaitlin Wilkinson, Office Manager

DATE November 9, 2020

SUBJECT: IN THE MATTER OF CHANGE ORDER #2 STRUCTURAL STEEL, BID
#2019-020C0 KK

Request:

CHANGE ORDER NUMBER 2, STRUCTURAL STEEL, BID #2019-020CO. THIS CHANGE ORDER EXTENDS THE CONTRACT BY 15 DAYS DUE TO ADVERSE WEATHER AND COVID DELAYS