



AGENDA REQUEST

TO: Mayor and City Council

FROM: Alex Farned, PR Director

DATE: January 10, 2024

SUBJECT: IN THE MATTER OF CHANGE ORDER #2 FOR PICKLEBALL COURTS AT
DOT COOPER KELLY AF

Request:

Please approve change order #2 for \$4,318.42 for installation of power to the pavilion for the Pickleball Complex at Dot Cooper Kelly # 2023-017PR. This will increase the project to \$1,289,618.42.