



AGENDA REQUEST

TO: Mayor and City Council
FROM: Dennis Bonds, City Engineer
DATE: January 12, 2024
SUBJECT: IN THE MATTER OF APPROVAL OF SUMMARY CHANGE ORDER FOR EASON BLVD IMPROVEMENTS (JOB 2022-015 MT) **DRB**

Request:

Approval of the attached Summary Change Order.

Eason Boulevard (Veterans to Briar Ridge) Modifications – Summary Change Order – This Change Order shows a net decrease of \$15,793.00 to use HP pipe in place of RCP pipe. This modification provides the same drainage capability without compromising structural integrity or safety. This change order also reflects an increase of \$1,248.00 due to switching of the 4 head signal to a 5 head signal. In doing so we were able to eliminate the need for an additional 3 head signal. This change order also reflects a fuel adjustment of \$6,288.96 due to an increase in the Fuel Index.

Combined, these changes result in a net DEDUCTION in the amount of \$8,256.04