



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Chuck Williams, Director – Public Works

**DATE:** October 25, 2023

**SUBJECT:** IN THE MATTER OF APPROVAL PROPOSED CHANGE ORDER 1 FOR CITY PARK DRAINAGE IMPROVMENTS ARPA 2023-028PW - CW

---

**Request:**

Request to approve proposed Change Order 1 for City Park Drainage Improvements – Bid No. 2023-028PW.

Per the attached change order, it is recommended to provide improvements/repairs to the existing irrigation system and to the electrical components related to the baseball field lighting which increase the contract price by \$21,500.00 along with increasing the project an additional 30 days.

The original contract included a pay item for irrigation system improvements, however, additional improvements beyond what was specified are necessary to restore functionality to the existing irrigation systems on Andy Reese and Boo Ferris Field. Also, electrical lines and system components were damaged during construction requiring equipment repair and new electrical lines in order to make the lighting system operational.

Original contract price with James A. Hodges Construction was \$317,693.75. Per attached Change Order 1, the contract price will increase by \$21,500.00 to reflect the final contract price of \$339,193.75.