



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Johnny Timmons, Manager TW&L

**DATE:** July 31, 2025

**SUBJECT:** IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 FOR THE COLONIAL ESTATES LIFT STATION REHABILITATION (BID # 2024-062WL) **JT**

---

**Request:**

Approval of the attached change order:

**Colonial Estates Lift Station Rehabilitation – Paul Smithey Construction Company** – Change Order # 1 - This change order requests additional contract time due to delays in delivery of material. The new project completion date will be December 1, 2025 (from August 29, 2025).

Please let me know if you have any questions.