



AGENDA REQUEST

TO: Mayor and City Council
FROM: Dennis Bonds, City of Tupelo Engineer
DATE: May 12, 2026
SUBJECT: IN THE MATTER OF FINAL SUMMARY CHANGE ORDER APPROVAL
BID NO. 2024-069MT JACKSON ST IMPROVEMENTS - **DRB**

Request:

We are requesting the approval for the Final Summary Change Order for Bid No. 2024-069MT Jackson St (Madison to Front) Improvements.

Original Contract Price	\$ 2,173,398.24
Current Contract Price	\$ 2,236,398.24
Contract Price Increase	\$ 20,210.08
New Contract Price	\$ 2,256,608.32

Justification –

Summary change order includes numerous incidental changes in contract quantities adjusted during construction.

A few significant changes include the following:

- Removal of 9 additional trees at the Cemetery resulting in an increase of \$31,500.
- Additional Asphalt required due to leveling resulting in an increase of \$24,197.
- Reduction in Select Borrow required resulting in decrease of (-\$13,485).
- Reduction in Temporary Striping Items resulting in decrease of (-\$35,080)