

CHANGE ORDER

CCE NO. 3-09394 CHANGE ORDER NO.: 2
OWNER: City of Tupelo PROJECT: Contract D - TuLIPS
SRF #: C280 855-08 CONTRACTOR: Paul Smithey

Description:

This change order will add contract time to the project due to delays in delivery of equipment. The generator and control panels have had significant delays. The generator is currently expected to be the final delivery for the project, which has an updated expected delivery date of August 6, 2026. A completion date of August 28 gives time for the contractor to complete the installation.

Item No.	Item Description	Quantity	Unit	Unit Price	Amount
----------	------------------	----------	------	------------	--------

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time frame stated.

Estimated Cost - Per Contract Dated: July 29, 2025

Original Contract Amount \$ 2,780,476.79
Previously Approved C.O.'s Add (Deduct): \$ -
PREVIOUSLY REVISED CONTRACT TOTAL: \$ 2,780,476.79
Estimated Amount - This C.O. Add (Deduct): \$ -
REVISED CONTRACT TOTAL: \$ 2,780,476.79
NOTICE TO PROCEED DATE: 8/18/2025
ORIGINAL CONTRACT TIME (Calendar Days): 240
ORIGINAL COMPLETION DATE: 4/15/2026
DAYS ADDED (DEDUCTED) PREVIOUS C.O.: 90
DAYS ADDED (DEDUCTED) THIS C.O.: 45
REVISED CONTRACT DAYS: 375
REVISED COMPLETION DATE THIS C.O.: 08/28/26

DATE: 6/29, 2026


For Engineer (Cook Coggin Engineers, Inc.)

APPROVED: _____, 2026

For Owner (City of Tupelo)

ACCEPTED: June 26,, 2026


For Contractor (Paul Smithey)

On Friday, June 26, 2026 at 10:42:45 AM CDT, David Dewitt <ddewitt@taylorpower.com> wrote:

Just to inform you that the 150 KW for the Tupelo Sewer Project is scheduled to be completed by August 6th. Once completed we will ship Immediately.

Thanks.



David Dewitt
Regional Sales Manager

Phone: 601-932-5674

Office: 601-965-9875

Cell: 601-540-1962

Fax: 601-922-8503

Email: ddewitt@taylorpower.com

947 Industrial Park Drive
Clinton, MS 39056

www.taylorpower.com