



AGENDA REQUEST

TO: Mayor and City Council
FROM: Kelly Knight, Public Works Director
DATE June 17, 2026
SUBJECT: IN THE MATTER OF CHANGE ORDER APPROVAL NO. 1 TOWN CREEK
EROSION CONTROL BRIDGE NO. 206 BID NO. 2025-029PW - **KWK**

Request:

We are requesting the approval of the Change Order No. 1 Town Creek Erosion Control Bridge No. 206 Bid No. 2025-029PW.

Original Contract Amount	\$ 514,867.00
Change Order Deduction	(\$32,747.90)
Revised Contract Amount	\$482,119.10

Reduction in Portland Cement Concrete Paved Ditch, Temp. Silt Fence, Wattles, Loose Riprap, Reinforcement, Undersealing

Original Contract Days	60 Days
Change Order Addition	97 Days
Revised Contract Days	157 Days

Revised Completion Date April 8, 2026

Contractor W. G. Harrel Construction